



Client's Views

"Practicality Example:

"Dear Internal Audit Manager,

Attached is a presentation that shows the agreed Process Flow chart (during the Successful Launch Implementation Training conducted by Mr. Ahsan S. Razzaq) along with all the required attachments to finalize this procedure as part of our Business Process. Kindly revise it and take the necessary actions to activate it in our company." **Regards, Planning & systems controlling Manager, AlSafi-Danone, Riyadh, Saudi Arabia**

Please email to training@shahzadtc.com for nomination and payment details

Shahzad Training & Consulting International (STCI)

MD's Office:

P.O. Box 231719, Riyadh 11321, Saudi Arabia.
Fax: +966 (11) 2050081
Mobile: +966 (56) 5103286
md@shahzadtc.com
www.shahzadtc.com

Registered Office:

E-29 Block 4, Gulshan Iqbal, Karachi, Pakistan
Tel: +92 (21) 32438164
Fax: +92 (21) 34960459



Language: English

Duration: 1 ½ - 1 ¾ Days

Target Audience: All Managers working in Project Teams

In this day and age of intense competition, it is vital for an organization to be able to launch its initiatives, such as new products or services, with excellence. Any delays in the initiative may cause a heavy loss in profits, volumes and market share. This loss can be prevented if proper project management is implemented.

Essentials for Delivering Successful Projects

To implement successful projects, it is essential to understand why launches fail and to make plans to avoid the failure. Some of the reasons for launch failure are:

1. Not knowing your project goals
2. Not having the right people onboard
3. Not having a project plan
4. Not having proper controls
5. Not learning from project success and failures
6. No team work!

Delivering Successful Projects is an extremely practical training which will help you learn and immediately put in use techniques that will make your projects immensely effective and efficient ensuring productivity and success.

Training Objectives:

- To define project Management
- To learn how a Project is initiated
- To learn how a Project is planned
- To learn how a Project is controlled
- To learn how a Project is closed

Practical Aspects:

- Process flow chart for projects established during the training
- Use of actual project charters during activities and discussions
- Use of actual project plans during activities and discussions
- Use of MS Excel and *MS Project* in setting up projects

Formats Provided for:

- Project charters for various types of common launches
- Project plans for various types of common launches
- Project follow up
- Project meeting minutes

Trainer

Ahsan S. Razzaq, Managing Director STCI, possess over 23 years of work experience in Supply Chain Management from companies like Procter & Gamble, Henkel, and Olayan Group in Pakistan and GCC. During his tenure at Olayan Group, his responsibilities included providing supply chain operational excellence support, centrally purchasing commonly purchased non-productive items, dealing with key customers for FMCG sectors and supporting implementation of Quality, Health & Safety and Environment (QHSE) management systems for all Olayan group operating companies. Prior to joining Olayan, Ahsan held the following positions of Planning & Purchasing Director, Riyadh, Saudi Arabia, for Henkel Saudi Arabia, and several supply chain position with Procter & Gamble (P&G) in Pakistan and Saudi Arabia. Ahsan studied Mechanical Engineering at Kansas State University, Kansas, USA and completed his Bachelor's Degree in 1992 and Master's degree in 1993. Ahsan is also certified auditor for Quality Management System (ISO 9001), Occupational Health & Safety Management System (ISO 18001) and Environmental Management System (ISO 14001).